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0 86% WisDOT_Latest_Schedule_WhatifAnalysis 637 days Thu 2/18/16 Fri 7/27/18
1 86% 1 Phase 1 - Consultant Contracts 637 days Thu 2/18/16 Fri 7/27/18
2 100% 1.1 Business Process Discovery 7 days Thu 2/18/16 Fri 2/26/16
3 100% 1.1.1 Project Kick Off 2 days Thu 2/18/16 Fri 2/19/16
8 100% 1.1.2 Interviews 7 days Thu 2/18/16 Fri 2/26/16
13 100% 1.2 Statement of Deliverables/Requirements 174 days Mon 2/29/16 Thu 10/27/16
14 100% 1.2.1 Business Process Workflows 10 days Mon 2/29/16 Fri 3/11/16
15 100% 1.2.2 Statement of Deliverables/Requirements - 1of3 40 days Mon 3/14/16 Fri 5/6/16
20 100% 1.2.3 Statement of Deliverables/Requirements - 2of3 85 days Mon 3/28/16 Fri 7/22/16
25 100% 1.2.4 Statement of Deliverables/Requirements - 3of3 69 days Mon 7/25/16 Thu 10/27/16
30 100% 1.2.5 Milestone: Statement of Deliverble/Requirement Complete 0 days Thu 10/27/16 Thu 10/27/16
31 91% 1.3 Configuration and Reviews 580 days Mon 5/9/16 Fri 7/27/18
32 100% 1.3.1 SOD 1 : Sprint 1 - Project Initiation, Scope 25 days Mon 5/9/16 Fri 6/10/16
35 100% 1.3.2 SOD 1 : Sprint 2 - Risk Register, Project Initiation, Scope (continued) 15 days Mon 5/30/16 Fri 6/17/16
38 100% 1.3.3 SOD 1 : Sprint 3 - Direct & Indirect Costs, Fixed Fee 15 days Mon 6/13/16 Fri 7/1/16
41 100% 1.3.4 SOD 2 : Sprint 4 - (Internal Product Development Only) 10 days Mon 6/27/16 Fri 7/8/16
43 100% 1.3.5 SOD 2 : Sprint 5 - Solicitation & BiMonthly, NOI Submission, Consultant Shortlisting and Selection 20 days Mon 7/11/16 Fri 8/5/16
46 100% 1.3.6 Platform Team: Foundational, WBS Direct Labor Costs, Budget Estimate, Cost Benefit 10 days Mon 7/18/16 Fri 7/29/16
48 100% 1.3.7 SOD 2 :Sprint 6 - Budget Estimate, Cost Benefit Analysis 15 days Mon 7/25/16 Fri 8/12/16
51 100% 1.3.8 SOD 1 : Sprint 7 - Budget Estimate, Cost Benefit Analaysis (continued) 16 days Fri 8/5/16 Fri 8/26/16
59 100% 1.3.9 Platform Team: Schedule 35 days Mon 8/15/16 Fri 9/30/16
61 100% 1.3.10 SOD 1 :Sprint 8 - WBS/Project Schedule 16 days Fri 8/19/16 Fri 9/9/16
69 100% 1.3.11 SOD 2 :Sprint 9 - Scope of Service, NOI, WBS 19 days Fri 9/2/16 Wed 9/28/16
77 100% 1.3.12 SOD 3 : Sprint 10 - Workorder Issued, Amendment/Change Management, Consultant Registration 15 days Mon 9/19/16 Fri 10/7/16
85 100% 1.3.13 SOD 3 : Sprint 11 - Negotiation - internal estimate, Consultant & External User Mgmt 16 days Fri 9/30/16 Fri 10/21/16
93 100% 1.3.14 SOD 3 :Sprint 12 - External User Mgmt & Negotiation - Continued 16 days Fri 10/14/16 Fri 11/4/16

101 100% 1.3.15 Sprint 13 - Negotiations - Consultant Estimate, Internal Estimate, NOI Enhancement 26 days Fri 10/28/16 Fri 12/2/16
109 100% 1.3.16 Sprint 14 - Sublet, Assigning Sub, User Permissions, NOI, WBS 23 days Fri 11/11/16 Tue 12/13/16
117 100% 1.3.17 Sprint 15 - Consultant Registration, Master Contract, Sublet, Direct Labor 31 days Fri 11/25/16 Fri 1/6/17
125 100% 1.3.18 Sprint 16 - Consultant Estimate, Regular Contract, Rate Card, Doc Mgmt OOB 21 days Fri 12/9/16 Fri 1/6/17
133 100% 1.3.19 Sprint 17 - Consultant Estimate, Master Contracts, Solicitation 16 days Fri 12/23/16 Fri 1/13/17
141 100% 1.3.20 Sprint 18 - Sole Source Contracts, Solicitation, Sublet Estimate 22 days Fri 1/6/17 Mon 2/6/17
149 100% 1.3.21 Sprint 19 - Filtered Export, Rate Card Changes, Regular & Non Formal Contract 22 days Fri 1/20/17 Mon 2/20/17
157 100% 1.3.22 Sprint 20 - Solicitation & Bimonthly-Design, InScope & IfAuthorized, Work-Order, Doc Mgmt 21 days Fri 2/3/17 Fri 3/3/17
165 100% 1.3.23 Sprint 21 - Work Order, Risk Register, Q&A Workflow & Reports, Doc Mgmt, Email ID 18 days Fri 2/17/17 Tue 3/14/17
173 100% 1.3.24 Sprint 22 - CFR Changes (1 of 3), Amendments, Risk, Issue and Schedule, Public Page 21 days Fri 3/3/17 Fri 3/31/17
181 100% 1.3.25 Sprint 23 - CRF (2 of 3), Amendments, Scope and GIS 23 days Mon 3/13/17 Wed 4/12/17
190 100% 1.3.26 Sprint 24 - CFR (3 of 3), Project Initiation, RFP & Real Estate, BofP, NTP, Solicitation Estimate 18 days Fri 3/31/17 Tue 4/25/17
198 100% 1.3.27 Sprint 25 - Project Initiation, Scope, Schedule, Bimonthly Solicitation Update, Amendments Dashboards 26 days Fri 4/14/17 Fri 5/19/17

206 100% 1.3.28 Production Go Live 1.0 (UAT to Prod) -  Project Initiation 6 days Mon 5/8/17 Mon 5/15/17
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207 100% 1.3.29 Sprint 26 - Project Scope, Ammendments, Staged Contracts, Reports & Dashboards, Data Migration-3 26 days Fri 5/12/17 Fri 6/16/17

215 100% 1.3.30 Production Release 2.0 (UAT to Prod) - Negotiations and Contracts 6 days Mon 6/5/17 Mon 6/12/17
216 100% 1.3.31 Sprint 27 - Reports & Dashboards, DM WO & Contracts 23 days Fri 6/16/17 Tue 7/18/17
224 100% 1.3.32 Production Release 3.0  (UAT to Prod) - Construction Fair and Doc Mgmt 5 days Mon 7/10/17 Fri 7/14/17
225 100% 1.3.33 Sprint 28 - Construction Fair Feedback 18 days Fri 7/14/17 Tue 8/8/17
233 100% 1.3.34 Production Release 3.1 (to Prod) 0 days Fri 7/28/17 Fri 7/28/17
234 100% 1.3.35 Sprint 29 - Construction Fair Revision & Public Page 11 days Fri 7/28/17 Fri 8/11/17
241 100% 1.3.36 Production Release 4.0 (Prod) 0 days Fri 8/11/17 Fri 8/11/17
242 100% 1.3.37 Sprint 30 - Product Upgrade Only 11 days Fri 8/4/17 Fri 8/18/17
249 100% 1.3.38 Sprint 31 - AWS Migration 26 days Fri 8/11/17 Fri 9/15/17
256 100% 1.3.39 Production Release 6.0 (UAT to Prod) 5 days Mon 9/18/17 Fri 9/22/17
257 100% 1.3.40 Sprint 32 - Regular Contract, Staged Contract, Feedback Items, Workflow Changes 26 days Fri 9/8/17 Fri 10/13/17
264 100% 1.3.41 Sprint 33 - Notice to Proceed, Feedback Items, Work-Order Changes, Workflow Changes to Bimonthly and 

Construction Fair, Final Ranking
21 days Fri 10/6/17 Fri 11/3/17

271 100% 1.3.42 Production Release 8.0 (UAT to Prod) 12 days Mon 11/6/17 Tue 11/21/17
272 100% 1.3.43 Sprint 34 - Construction Fair Estimate, Non-formal Contract (50%), Feedback Items, Stabilization 16 days Fri 10/27/17 Fri 11/17/17
279 100% 1.3.44 Sprint 35 - (CR/CFR - Changes, Non formals - Negotiation, Work Order Request, Contract Amendment (30%),

Feedback Items)
21 days Fri 11/17/17 Fri 12/15/17

286 100% 1.3.45 Production Release 9.0 (UAT to Prod) 5 days Mon 12/25/17 Fri 12/29/17
287 100% 1.3.46 Sprint 36 - (Contract Amendment - (60%), Non Formal Contracts (30%), RFP Contracts (50%), Feedback Items) 26 days Fri 12/15/17 Fri 1/19/18
294 100% 1.3.47 Sprint 37 - (Contract Amendment - (100%),  Non-formal Contract (100%), RFP Contracts (100%), Feedback Items)21 days Fri 1/12/18 Fri 2/9/18
301 100% 1.3.48 Production Release 10.0 (UAT to Prod) 5 days Mon 2/12/18 Fri 2/16/18
302 82% 1.3.49 Sprint 38 - (Master Contract Amendment, RFP & RFP Amendment, Feedback Items, Integration (TUMS)) 21 days Fri 2/2/18 Fri 3/2/18
309 61% 1.3.50 Sprint 39 - (Work Order Amendment, Integration (HSIS), Report, Feedback) 31 days Fri 2/23/18 Fri 4/6/18
317 82% 1.3.51 Sprint 40 - (Construction Fair Contract, BOP contract Amendment, Ratecard changes, Calculation change 

for BOP… (please refer notes for scope)
21 days Fri 3/16/18 Fri 4/13/18

324 100% 1.3.52 Sprint 41 - (Adhoc Report -Views, please refer notes for complete scope)) 21 days Fri 4/6/18 Fri 5/4/18
331 0% 1.3.53 Production Release 12.0 (UAT to Prod) 10 days Mon 5/7/18 Fri 5/18/18
332 82% 1.3.54 Sprint 42 - Adhoc Report -Views, Feedbacks 16 days Fri 5/18/18 Fri 6/8/18
339 82% 1.3.55 Sprint 43 - Feedbacks, Reports, FIPS Integration FS creation,Couple of WBS feedbacks 26 days Fri 5/18/18 Fri 6/22/18
346 0% 1.3.56 Production Release 13.0 (UAT to Prod) 10 days Mon 6/25/18 Fri 7/6/18
347 27% 1.3.57 Sprint 44 - Feedbacks, Reports, FIPS Integration,Couple of WBS feedbacks, READs FS creation 21 days Fri 6/15/18 Fri 7/13/18
354 0% 1.3.58 Sprint 45 - Feedbacks, Reports, READs Integration, Schedule WBS 16 days Fri 7/6/18 Fri 7/27/18
361 0% 1.3.59 Phase-1 Configuration Completed 0 days Fri 5/18/18 Fri 5/18/18

362 15% 1.4 System Integrations 101 days Fri 12/15/17 Fri 5/4/18
363 31% 1.4.1 TUMS to Masterworks (Utility data) 16 days Fri 12/15/17 Fri 1/5/18
368 69% 1.4.2 FIIPS to Masterworks 16 days Fri 12/15/17 Fri 1/5/18
373 31% 1.4.3 HSI to Masterworks 16 days Fri 12/15/17 Fri 1/5/18
378 0% 1.4.4 Masterworks to PMP 16 days Fri 1/19/18 Fri 2/9/18
383 0% 1.4.5 Metamanager to Masterworks 16 days Fri 1/19/18 Fri 2/9/18
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388 0% 1.4.6 RCIS (Railroad Crossing) to Masterworks 16 days Fri 1/19/18 Fri 2/9/18
393 0% 1.4.7 READS to Masterworks 16 days Fri 1/19/18 Fri 2/9/18
398 0% 1.4.8 Masterworks to CARS & CARS to Masterworks 16 days Fri 4/13/18 Fri 5/4/18
403 0% 1.4.9 Peoplesoft to Masterworks 16 days Fri 4/13/18 Fri 5/4/18
408 0% 1.4.10 Milestone - All Integrations Complete - Ready for UAT 0 days Fri 5/4/18 Fri 5/4/18
409 76% 1.5 Data Migration 295 days Mon 11/28/16 Fri 1/12/18
410 100% 1.5.1 Project List from FIIPS - FIIPS to MW's 55 days Mon 1/23/17 Fri 4/7/17
415 100% 1.5.2 Consultant Information 103 days Mon 11/28/16 Wed 4/19/17
420 100% 1.5.3 WAMS (Add Users) to Masterworks 48 days Mon 2/13/17 Wed 4/19/17
425 25% 1.5.4 Awarded Contract Information 25 days Mon 11/20/17 Fri 12/22/17
430 25% 1.5.5 Work Orders 30 days Mon 12/4/17 Fri 1/12/18
435 0% 1.5.6 Milestone - Data Migration Complete - Ready for UAT 0 days Fri 1/12/18 Fri 1/12/18
436 100% 1.6 Reports and Dashboards - FS 114 days Thu 12/1/16 Tue 5/9/17
442 95% 1.7 System User Guide Documentation 135 days Mon 11/28/16 Fri 6/2/17
448 0% 1.8 Milestone: Configuration and Go Live Complete 0 days Fri 5/18/18 Fri 5/18/18
449 0% 1.9 Project Closeout 10 days Mon 5/21/18 Fri 6/1/18


